From: Bruce Scott Kennington

To: DiGuardia, Lou

Cc: Granger, Michelle; Bruce White (Bruce.White@btlaw.com); Mumford, Fred; Bushra, Gezahegne; Hidalgo, Luis
(G&l); Jeff Armington (jeff.armington@riotinto.com); Zizila, Frances; Daniel Fortaney; Felix E. Miranda; Russell
Gladd

Subject: PVGCS Site, CD + VI Removal Action, Monthly Progress Report No. 55 (Sep 1 to Sep 30, 2019)

Date: Thursday, October 10, 2019 9:31:21 AM

Attachments: 20191010 VIRA PRG RMB MPR055 RevO0.pdf

Dear Lou:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)?, and Luis Hidalgo (Project Coordinator for the Vapor
Intrusion Removal Action (VIRA)), please see the attached monthly progress report for VIRA at the
Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site, also submitted via Aconex.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce S. Kennington
Principal
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bkennington@ramboll.com

Ramboll Environ

333 West Wacker Drive, Suite 2700
Chicago, IL 60606
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October 10, 2019
Sent via Electronic Mail

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 55
Reporting Period September 1, 2019 to September 30, 2019
2014 Vapor Intrusion Removal Action at the Washington Facility
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)', Ramboll US Corporation (Ramboll)
submits this monthly progress report in compliance with Section X, Paragraph 30 of the CD and
Appendix B-3 to the CD, Statement of Work for the 2014 Vapor Intrusion Removal Action at the
Washington Facility (2014 VI Removal Action SOW) at the Pohatcong Valley Groundwater
Contamination Superfund (PVGCS) Site. This report provides a description of the actions and

" In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 14-cv-05798) effective March 11, 2015.





activities undertaken pursuant to the CD and related to the 2014 VI Removal Action SOW
during this reporting period and plans, actions and data scheduled in the next 8 weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

« The long-term soil vapor extraction (SVE) system and east wall sub-slab
depressurization system (SSDS) continued operation during this reporting period. The
SVE system is currently operating at an overall vacuum of 7 inches Hg with an average
inlet flow rate of approximately 440 cubic feet per minute (CFM).

e During this period the 500 CFM SVE system operated 99% of the time (i.e., a total of
711 hours over 30 days) and the east wall SSDS operated 100% of the time.

« Spent vapor phase granular activated carbon (VGAC) from the SVE system was
transported off-site for disposal on September 9, 2019. Notification of off-site
transportation and disposal was provided to the USEPA Remedial Project Manager for
Operable Unit 3 on August 30, 2019, and to the USEPA On-Scene Coordinators, Lou
Diguardia and Gezahegne Bushra, on September 6, 2019.

o The Monthly Progress Report No. 54 for the VI Removal Action at the Washington
facility reporting August 2019 activities was submitted to the USEPA in a letter dated
September 10, 2019.

« Ramboll collected sub-slab vapor monitoring port vacuum and photoionization detector
(PID) measurements on September 23, 2019. These measurements and the SVE
blower runtime for the September 2019 reporting period are included in the summary
table in Attachment 1. The locations of the SSDS wells and vapor monitoring points are
provided in Attachment 2.

Routine OM&M Events:
The following routine OM&M events were conducted during this reporting period:

« None during this period.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

e None during this period.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« None during this period.

Anticipated Plans, Actions and Data Scheduled (during the Next 8 weeks)
The following activities are planned for the next eight weeks:





¢ One round of measurements of the SVE system and SSDS is planned to be performed
in October 2019.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None during this period.

Closing

If you have any questions or comments regarding this monthly progress report, please feel free
to contact me.

Sincerely,

Luis Hidalgo
Project Coordinator

Attachments:
(1) SVE/SSDS Measurements, September 23, 2019
(2) Locations of SVE Wells, SSDS Extraction Wells, and Vapor Monitoring Points

cc: Via Electronic Mail
Michelle Granger — USEPA, Region 2
Dave Cline — Rio Tinto
Jeff Armington — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Daniel Fortaney - Albéa Americas
Felix Miranda - Albéa Americas
Russell Gladd - Albéa Americas
Bruce Kennington — Ramboll





ATTACHMENT 1

SVE/SSDS Measurements
September 23, 2019





SVE/SSDS Measurements, September 23, 2019
Vapor Intrusion Response Activities
Albéa Americas, Washington Facility
191 Route 31 North, Washington, Warren County, New Jersey

Sub Slab Measurement PID Vacuum
Location (ppm) (inches of water)
CDM-SS-01 0.382 -3.953
CDM-SS-02N 0.881 -2.802
CDM-SS-02S 1.033 -2.789
CDM-SS-03 1.997 -0.507
CDM-SS-04 0.604 -0.045
CDM-SS-05 1.750 -0.001
CDM-SS-06 1.471 -0.001
' CDM-SS-07
CDM-SS-08 2.242 -2.424
' CDM-SS-09
CDM-SS-10 0.156 -0.001
EPA-SS-11 0.422 -0.001
EPA-SS-12 1.187 -0.872
EPA-SS-13 0.031 -0.003
EPA-SS-14 0.013 -0.001
' EPA-SS-15
EPA-SS-16 0.466 -0.001
EPA-SS-17 0.482 -0.076
EPA-SS-18 0.626 -0.072
EPA-SS-19 0.435 -0.063
EPA-SS-20 1.086 -0.010
EPA-SS-21 3.017 -1.327
EPA-SS-22 4.375 -1.273
EPA-SS-23 0.304 -0.003
EPA-SS-24 0.540 -0.452
EPA-SS-25 0.067 -0.001
' EPA-SS-26
' EPA-SS-27
EPA-SS-28 0.628 -0.062
EPA-SS-29 0.923 -0.409
EPA-SS-30 0.370 -2.520
EPA-SS-31 0.303 -1.317
EPA-SS-32 0.182 -0.792
VP-2 3.942 -2.291
VP-3 0.734 -0.342
VP-7 1.426 -1.027
VP-10 1.210 -0.075
VP-11 3.249 -0.001
VP-12 0.502 -0.005
VP-13 0.536 -0.001
VP-14 0.480 -0.199
" VP-15
VP-16 3.726 -0.580

Notes:

1
2

Vapor monitoring point not accessible; no measurement collected.

SVE/SSDS Measurement PID Vacuum
Location (ppm) (inches of water)
SSDS-01 3.524 -16
SSDS-02 0.227 -36
SSDS-03 0.087 -12
SSDS-04 0.326 -38
SSDS-05 0.180 -4
2 $SDS-06
2 $SDS-07
2 $SDS-08
2 3SDS-09
2 3SDS-10
SVE-1 0.471 -66
SVE-2 1.918 -64
SVE-3 2.515 -63
SVE-4 5.796 -65
SVE-5 6.855 -68
SVE-6 2.729 -75
SVE-7 6.941 -70
SVE-8 0.440 -58
SVE-9 1.170 -66
SVE-10 1.605 -70
SVE-11 9.727 -66
SVE-12 2.025 -66
SVE-13P 1.059 -49
SVE-14P 2.807 -65
SVE-15P 2.497 -23
SVE-16P 2.156 -35
Vapor Phase GAC Measurements
Location PID (ppm)
VGAC1 IN 2.660
VGAC1 OUT 0.000
VGAC2 OUT 0.000

Summary of SVE Blower Runtime for Reporting Period

Hour Meter at end of Previous Reporting 3265
Period (Hours) '
Hour Meter at end of Current Period 3976

(8/31/2019) (Hours)

Total SVE Blower Runtime for
Period (Hours)

Reporting

711

Locations SSDS-06 through SSDS-10 (West Wall) are for standby use only and were not operational at the time of measurement.
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ATTACHMENT 2

Locations of SVE Wells, SSDS Extraction Wells, and Vapor Monitoring
Points
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TO MEASURE SOIL VAPOR CONCENTRATIONS AND SUB-SLAB VACUUM, THE RECESSED THREADED CAP WILL BE REPLACED WITH A QUICK-CONNECT FITTING
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CONCRETE SLAB
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SUB-SLAB SOIL
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SOURCE: STANDARD OPERATING PROCEDURES FOR INSTALLATION OF SIB-SLAB VAPOR PROBES AND SAMPLING USING EPA METHOD TO-15 TO SUPPORT VAPOR INTRUSION INVESTIGATIONS. DOMINIC DIGIULIO, USEPA. 
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CEMENT GROUT
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STAINLESS STEEL THREADED FITTING OR COMPRESSION FITTING
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STAINLESS STEEL TUBING
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